



KIGOMA UJJI MUNICIPAL COUNCIL

GENERAL PROCUREMENT NOTICE NO. LGA/042/2016/2017/01

1. The Kigoma Ujiji Municipal Council through the Director is now issuing General Procurement Notice (GPN) in accordance with the requirements of the Public Procurement Act, 2011, Regulations, 2013 for the purposes of informing all Contractors and the Public at Large about Tender Opportunities during Financial Year 2016/2017 in Kigoma Municipal Council, Kigoma Region.
2. Interested Bidders may obtain further information from the office of the Secretary of the Tender Board, Procurement Management Unit, (PMU) at Kigoma Ujiji Municipal Council, P.O. Box 44 Kigoma as from 08.00 to 15:30 hrs, local time from Monday to Friday excluding all Public Holidays.

Description	Tender number	Lot number	Procurement method	General Procurement Advert	Pre Qualification			Invitation and Award of Bids			
					Invitation date	Closing	Notifying applicants	Bid invitation date	Bid closing	Approval by TB	Date of contract award
1	2	3	4	5	6	7	8	9	10	11	12
To Carry out Routine maintenance of 78.64 km roads	LGA/042/2016/2017/W/05		NCB	01/042/16/17	N/A	N/A	N/A	22/8/2016	13/9/2016	27/9/2016	19/10/2016

Spot Improvement of 2.3 km (Amani str. 0.7 km, Legeza mwendo 0.6 km, Mwenge str. 0.8 km and Kaaya 0.2 km) roads	LGA/042/2016 /2017/W/06		NCB	01/042/16 /17	N/A	N/A	N/A	22/8/2016	13/9/2016	27/9/2016	19/10/2016
Periodic maintenance of 5.4 km (Kaaya – Simu 1.5 km, Kagashe rd 0.8 km, Katubuka – Nazareti 0.6 km, Gemu 0.7 km and Shindika – Jihadi – Kagashe 1.8 km)	LGA/042/2016 /2017/W/07		NCB	01/042/16 /17	N/A	N/A	N/A	22/8/2016	13/9/2016	27/9/2016	19/10/2016
Construction of 25 new Culverts and Storm water Drainage (Mnazimmoja, Buhanda, Businde, Kilimahewa – Burega, Bangwe, Kipampa, Kitita, FFU and Kirugu	LGA/042/2016 /2017/W/08		NCB	01/042/16 /17	N/A	N/A	N/A	22/8/2016	13/9/2016	27/9/2016	19/10/2016
To construct Rusimbi Roads	LGA/042/2016 /2017/W/09		NCB	01/042/16 /17	N/A	N/A	N/A	22/8/2016	13/9/2016	27/9/2016	19/10/2016
To construct One Dampsite and Storm water Drainage 1.6 km	LGA/042/2016 /2017/W/10		NCB	01/042/16 /17	N/A	N/A	N/A	22/8/2016	13/9/2016	27/9/2016	19/10/2016
To complete Construc	LGA/042/2016 /2017/W/11		NCB	01/042/16 /17	N/A	N/A	N/A	22/8/2016	13/9/2016	27/9/2016	19/10/2016

tion of Masanga main Bus Stand											
Construction of Municipal Land Legistry	LGA/042/2016 /2017/W/12		CQ	01/042/16 /17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
To rehabilitate 8 Primary Health facilities	LGA/042/2016 /2017/W/13		CQ	01/042/16 /17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
To construct Maternity Ward in Rusimbi Dispensary	LGA/042/2016 /2017/W/14		CQ	01/042/16 /17	N/A	N/A	N/A				
Construction of 8 Water Pump (wells) at Buhanda 1, Businde 1, Kasimbu 1, Buzebazeba 1, Bangwe 1, Majengo 1, Kagera 1 and Machinjioni 1.	LGA/042/2016 /2017/W/15		CQ	01/042/16 /17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
Construction of Mgumile Road	LGA/042/2016 /2017/W/16		CQ	01/042/16 /17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
Construction of Fish Markert at Katonga	LGA/042/2016 /2017/W/17		CQ	01/042/16 /17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
Construction of Abbattoir at Ujiji	LGA/042/2016 /2017/W/18		NCB	01/042/16 /17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
To construct Rubuga, Buhanda, Mwanga kusini and Bangwe	LGA/042/2016 /2017/W/19		CQ	01/042/16 /17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017

Ward Offices											
To connect electricity to 9 Government Institution (Kirugu, Kitongoni, Rusimbi and Bulonge Sec. School and Mambo, Mgumile, Mwasenga and Businde Pr. School	LGA/042/2016 /2017/W/20		CQ	01/042/16 /17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
To Construct Municipal Hall	LGA/042/2016 /2017/W/21		CQ	01/042/16 /17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
Completion of 4 Staff houses at Kasimbu	LGA/042/2016 /2017/W/22		CQ	01/042/16 /17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
To rehabilitate 2 Head Office Staff Quarters	LGA/042/2016 /2017/W/23		CQ	01/042/16 /17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
To construct evening market at Mwanga Centre	LGA/042/2016 /2017/W/24		CQ	01/042/16 /17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
To finalize construction of Mgumire Dispensary	LGA/042/2016 /2017/W/25		CQ	01/042/16 /17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
To construct revenue/ Resting collection Camp at Mgumile	LGA/042/2016 /2017/W/26		CQ	01/042/16 /17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017

To construct building at Nanenane exhibition at Tabora	LGA/042/2016/2017/W/27	CQ	01/042/16/17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
To construct modern abattoir at Ujiji	LGA/042/2016/2017/W/28	NCB	01/042/16/17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
To establish Livestock Primary Market at Kibirizi Slaughter house area	LGA/042/2016/2017/W/29	CQ	01/042/16/17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
To construct Mini-Livestock Disease diagnostic Laboratory at Burega Poultry Unit	LGA/042/2016/2017/W/30	CQ	01/042/16/17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
To construct one Staff house at Burega Poultry Unit	LGA/042/2016/2017/W/31	CQ	01/042/16/17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
To construct modern Fish Market at Katonga landing site	LGA/042/2016/2017/W/32	CQ	01/042/16/17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
To construct one Warehouse for Storage dried fish product	LGA/042/2016/2017/W/33	CQ	01/042/16/17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
To construct 5 demonstration Fish Pond	LGA/042/2016/2017/W/34	CQ	01/042/16/17				22/11/2016	15/12/2016	30/12/2016	16/1/2017
To construct 8 Pit latrines at	LGA/042/2016/2017/W/35	CQ	01/042/16/17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017

Kasimbu Secondary School											
To construct 4 Teachers ouse at Wakulima and Buteko Secondary School	LGA/042/2016 /2017/W/36		CQ	01/042/16 /17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
To construct 2 Domitories at Bulonge Secondary School	LGA/042/2016 /2017/W/37		CQ	01/042/16 /17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
To construct Irrigation Infrastructure at Luiche Vallley	LGA/042/2016 /2017/W/38		NCB	01/042/16 /17	N/A	N/A	N/A	22/8/2016	13/9/2016	27/9/2016	19/10/2016
To complete construction of water Project at Mgumile	LGA/042/2016 /2017/W/39	1	NCB	01/042/16 /17	N/A	N/A	N/A	22/8/2016	13/9/2016	27/9/2016	19/10/2016
To complete the construction of water project at Mgumire	LGA/042/2016 /2017/W/39	2	NCB	01/042/16 /17	N/A	N/A	N/A	22/8/2016	13/9/2016	27/9/2016	19/10/2016
Completion of 48 Laboratories	LGA/042/2016 /2017/W/40		CQ	01/042/16 /17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
To establish 2 new Ward Secondary School at Buzebazeba and Kigoma	LGA/042/2016 /2017/W/41		CQ	01/042/16 /17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
Motorcycles	LGA/042/2016 /2017/G/02		CQ	01/042/16 /17	N/A	N/A	N/A	5/9/2016	27/9/2016	12/10/2016	4/11/2016
Sporting Supplies	LGA/042/2016 /2017/G/03		CQ	01/042/16 /17	N/A	N/A	N/A	5/9/2016	27/9/2016	12/10/2016	4/11/2016


Car (Pick up 4WD)	LGA/042/2016/2017/G/01	CQ	01/042/16/17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
Medicine	LGA/042/2016/2017/G/04	CQ	01/042/16/17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
Medical equipments	LGA/042/2016/2017/G/05	CQ	01/042/16/17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
Hospital Supplies	LGA/042/2016/2017/G/06	CQ	01/042/16/17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
Laboratory Supplies	LGA/042/2016/2017/G/07	CQ	01/042/16/17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
Dental Supplies	LGA/042/2016/2017/G/08	CQ	01/042/16/17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
To Procure 370 Primary Desks	LGA/042/2016/2017/G/09	CQ	01/042/16/17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
To procure and install 2 Ultra sound Machine for 2 Health centre	LGA/042/2016/2017/G/10	CQ	01/042/16/17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
To Procure one automatic incubator and food mixing machine	LGA/042/2016/2017/G/11	CQ	01/042/16/17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
Cleaning and Supplies	LGA/042/2016/2017/G/12	CQ	01/042/16/17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
Uniforms and ceremonial dresses	LGA/042/2016/2017/G/13	CQ	01/042/16/17	N/A	N/A	N/A	5/9/2016	27/9/2016	12/10/2016	4/11/2016
Water Supplies	LGA/042/2016	CQ	01/042/16	N/A	N/A	N/A	5/9/2016	27/9/2016	12/10/2016	4/11/2016

and Sewerage systems	/2017/G/14			/17							
Printing Equipment / Material	LGA/042/2016 /2017/G/15		CQ	01/042/16 /17	N/A	N/A	N/A	22/11/2016	15/12/2016	30/12/2016	16/1/2017
Internet and email connection	LGA/042/2016 /2017/NC/02		CQ	01/042/16 /17	N/A	N/A	N/A	5/9/2016	27/9/2016	12/10/2016	4/11/2016
Security Services	LGA/042/2016 /2017/NC/01		FWC	01/042/16 /17	N/A	N/A	N/A	FWC	FWC	FWC	FWC
Educational Radio and TV Broadcasting Programming	LGA/042/2016 /2017/NC/03		CQ	01/042/16 /17	N/A	N/A	N/A	5/9/2016	27/9/2016	12/10/2016	4/11/2016
Advertising and Publication	LGA/042/2016 /2017/NC/04		CQ	01/042/16 /17	N/A	N/A	N/A	5/9/2016	27/9/2016	12/10/2016	4/11/2016
To conduct Details feasibility study at Luichhe and Katandala Irrigation scheme	LGA/042/2016 /2017/C/02		NCB	01/042/16 /17	N/A	N/A	N/A	8/7/2016	9/8/2016	27/9/2016	19/10/2016
Consultancy for supervision of Construction	LGA/042/2016 /2017/C/01		NCB	01/042/16 /17	N/A	N/A	N/A	8/7/2016	9/8/2016	27/9/2016	19/10/2016
Office Consumable			FWC	01/042/16 /17	N/A	N/A	N/A	FWC	FWC	FWC	FWC
Computer Supplies and accessories			FWC	01/042/16 /17	N/A	N/A	N/A	FWC	FWC	FWC	FWC
Printing and Photocopying costs			FWC	01/042/16 /17	N/A	N/A	N/A	FWC	FWC	FWC	FWC
Diesel			FWC	01/042/16 /17	N/A	N/A	N/A	FWC	FWC	FWC	FWC
Outsource			FWC	01/042/16	N/A	N/A	N/A	FWC	FWC	FWC	FWC

maintenance contract services			FWC	/17					FWC	FWC	FWC	FWC
Computers and Photocopiers			FWC	01/042/16 /17	N/A	N/A	N/A	FWC	FWC	FWC	FWC	FWC
Food and Refreshments			FWC	01/042/16 /17	N/A	N/A	N/A	FWC	FWC	FWC	FWC	FWC
Petrol			FWC	01/042/16 /17	N/A	N/A	N/A	FWC	FWC	FWC	FWC	FWC
Furniture and Fittings			FWC	01/042/16 /17	N/A	N/A	N/A	FWC	FWC	FWC	FWC	FWC
Printers and Scanners			FWC	01/042/16 /17	N/A	N/A	N/A	FWC	FWC	FWC	FWC	FWC
Photocopier			FWC	01/042/16 /17	N/A	N/A	N/A	FWC	FWC	FWC	FWC	FWC

Abbreviations:

- NCB -National Competitive Bidding
- NC -Non Consultancy
- CQ -Competitive Quotations
- W -Works
- G -Goods
- C -Consultancy


 Dr. John S. Tlatla
 Ag. MUNICIPAL DIRECTOR
 KIGOMA

MUNICIPAL DIRECTOR
 KIGOMA /UJIJI