

DETAILS OF THE REVIEWED ANNUAL PROCUREMENT PLAN (APP) FOR YEAR 2016/2017

PROCUREMENT OF GOODS

DESCRIPTION	Tender No.	Lot No	Procurement Method	PRE-QUALIFICATION			INVITATION AND AWARD OF BIDS			
				Invitation Date	Closing/Opening Date	Notification Date	Bid Invitation Date	Bid Closing-Opening	Approval of the Award	Award Notification Date
Supply of Computer Set ,Printers, Computer Software ,Scanner and Saga Pastel Evolution Version 7 (ERP) Modules and Support	PA/068/NDC/2016/2017/G/01	1	CQ	GPSA	GPSA	GPSA	7-Nov-16	28-Nov-16	5-Dec-16	20-Dec-16
		2								
Supply of Office Equipment	PA/068/NDC/2016/2017/G/02	N/A	CQ	GPSA	GPSA	GPSA	7-Nov-16	28-Nov-16	5-Dec-16	20-Dec-16
Supply of Stationeries and Printing	PA/068/NDC/2016/2017/G/03	1	CQ	GPSA	GPSA	GPSA	7-Nov-16	28-Nov-16	5-Dec-16	20-Dec-16
		2								
Supply of Motor Vehicle	PA/068/NDC/2016/2017/G/04	1	CQ	GPSA	GPSA	GPSA	7-Nov-16	28-Nov-16	5-Dec-16	20-Dec-16
		2								
Supply of Generator	PA/068/NDC/2016/207/G/05	N/A	CQ	GPSA	GPSA	GPSA	7-Nov-16	28-Nov-16	5-Dec-16	20-Dec-16
Supply of Security Camera and Alarm	PA/068/NDC/2016/207/G/06	N/A	CQ	GPSA	GPSA	GPSA	14-Nov-16	21-Nov-16	25-Nov-16	12-Dec-16
Supply of Carpets ,Furniture and Curtains	PA/068/NDC/2016/2017/G/07	N/A	CQ	GPSA	GPSA	GPSA	14-Nov-16	21-Nov-16	25-Nov-16	12-Dec-16
Supply of Computer Accessories	PA/068/NDC/2016/2017/G/08	N/A	CQ	GPSA	GPSA	GPSA	14-Nov-16	21-Nov-16	25-Nov-16	12-Dec-16
Supply of Fuel	PA/068/NDC/2016/2017/G/09	1	CQ	GPSA	GPSA	GPSA	14-Nov-16	21-Nov-16	25-Nov-16	12-Dec-16
		2								

DESCRIPTION	Tender No.	Lot No	Procurement Method	PRE-QUALIFICATION			INVITATION AND AWARD OF BIDS			
				Invitation Date	Closing/Opening Date	Notification Date	Bid Invitation Date	Bid Closing-Opening	Approval of the Award	Award Notification Date
Supply of GPS and Associated Accessories	PA/068/NDC/2016/2017/G/10	N/A	CQ	GPSA	GPSA	GPSA	14-Nov-16	21-Nov-16	25-Nov-16	12-Dec-16
Supply of Saga Pastel Evolution Version 7 (ERP) Modules and Support	PA/068/NDC/2016/2017/G/11	N/A	CQ	N/A	N/A	N/A	14-Nov-16	21-Nov-16	25-Nov-16	12-Dec-16
Supply of Wooden Pallets Two ways	PA/068/NDC/2016/2017/G/12	N/A	CQ	GPSA	GPSA	GPSA	14-Nov-16	21-Nov-16	25-Nov-16	12-Dec-16
Supply of Personal Protective Equipment	PA/068/NDC/2016/2017/G/13	N/A	CQ	GPSA	GPSA	GPSA	4-Nov-16	5-Dec-16	3-Jan-17	18-Jan-17

PROCUREMENT OF CONSULTANT SERVICE

Description	Tender No.	Selection Method	Procurement Method	Contract Type	REQUEST FOR EXPRESSION OF INTEREST		INVITATION OF PROPOSAL AND APPROVAL OF AWARD			
					Invitation date	Closing date	Invitation Date	Closing date	Approval of Award	Award notification date
Procurement of Consultant for Preparation of Land Use and Survey of Plots for New Settlement Areas at Nkomango'mbe Mundindi and Amani Village, Ludewa District	PA/068/NDC/2016/2017/C/01	QCBS	RT	Lump sum	8-Nov-16	26-Nov-16	4-Dec-16	5-Jan-16	3-Feb-17	18-Feb-17
Procurement of Consultant for Undertaking Valuation of Properties of affected People at New Settlement Areas for re-locating PAP at Liganga and Mchuchuma sites, Ludewa District	PA/068/NDC/2016/2017/C/02	QCBS	RT	Lump sum	8-Nov-16	26-Nov-16	4-Dec-16	5-Jan-16	3-Feb-17	18-Feb-17
Procurement of	PA/068/NDC/2016/2017/C/03		RT	Lump sum	8-Nov-16	26-Nov-16	4-Dec-16	5-Jan-16	3-Feb-17	18-Feb-17

Description	Tender No.	Selection Method	Procurement Method	Contract Type	REQUEST FOR EXPRESSION OF INTEREST		INVITATION OF PROPOSAL AND APPROVAL OF AWARD			
					Invitation date	Closing date	Invitation Date	Closing date	Approval of Award	Award notification date
Consultant for Preparation of Land Survey and Valuation of Properties of PAP for Engeruka Soda Extraction Plant ,Monduli /Longido District		QCBS								
Procurement of Consultant for Undertaking additional Hydrology Study (to complement Engeruka River) and design of water supply infrastructure for Engaruka Soda Ash Extraction Plant ,Monduli Logindo	PA/068/NDC/2016/2017/C/04	QCBS	RT	Lump Sum	8-Nov-16	26-Nov-16	4-Dec-16	5-Jan-16	3-Feb-17	18-Feb-17
Procurement of Consultant for Undertaking Techno-economic Study for establishment Engaruka Soda Ash Extraction Plant Monduli /Longido District	PA/068/NDC/2016/2017/C/05	QCBS	NCB	Lump Sum	10-Nov-16	31-Nov-16	7-Dec-16	8-Jan-16	4-Feb-17	28-Feb-17
Procurement of Consultant for Undertaking Environment and Social Impact Assessment Study (ESIA) for Engeruka Soda Ash Extraction Plant Monduli /Longido District	PA/068/NDC/2016/2017/C/06	QCBS	NCB	Lump sum	10-Nov-16	31-Nov-16	7-Dec-16	8-Jan-16	4-Feb-17	28-Feb-17
Procurement of Consultant for Undertaking Feasibility Study for New Tyre Production Line at Arusha Tyre Manufacturing Factory ,Arusha Region	PA/068/NDC/2016/2017/C/07	QCBS	NCB	Lump sum	10-Nov-16	31-Nov-16	7-Dec-16	8-Jan-16	4-Feb-17	28-Feb-17

Description	Tender No.	Selection Method	Procurement Method	Contract Type	REQUEST FOR EXPRESSION OF INTEREST		INVITATION OF PROPOSAL AND APPROVAL OF AWARD			
					Invitation date	Closing date	Invitation Date	Closing date	Approval of Award	Award notification date
Procurement of Consultant for Conducting Tax Audit Services	PA/068/NDC/2016/2017/C/08	QCBS	RT	Lump Sum	N/A	N/A	21-Nov-16	5-Dec-16	28-Dec-16	14-Jan-17
Procurement of Consultant for Provision of Legal Services	PA/068/NDC/2016/2017/C/09	QCBS	RT	Lump sum	N/A	N/A	21-Nov-16	5-Dec-16	28-Dec-16	14-Jan-17
Procurement of Consultant for Undertaking ESIA for saseme Oil Production at Mandawa & Hotel Tatu Farms	PA/068/NDC/2016/2017/C/10	QCBS	RT	Lump Sum	N/A	N/A	21-Nov-16	5-Dec-16	28-Dec-16	14-Jan-17
Procurement of Consultant for Preparation of Land Valuation Inspection of Oli Palm Plantations at Dutumi Villages	PA/068/NDC/2016/2017/C/11	QCBS	RT	Lump Sum	N/A	N/A	21-Nov-16	5-Dec-16	28-Dec-16	14-Jan-17
Procurement of Consultant for design and supervision of construction of water reticulation infrastructure and oxidation pond at TAMCO Industrial Estate	PA/068/NDC/2016/2017/C/12	QCBS	RT	Lump Sum	7-Nov-16	31-Nov-16	7-Dec-16	31-Dec-16	15-Jan-17	5-Feb-17
Procurement of Consultant for Design and supervision of Construction of internal road network at TAMCO Industrial	PA/068/NDC/2016/2017/C/13	QCBS	RT	Lump Sum	7-Nov-16	31-Nov-16	7-Dec-16	31-Dec-16	15-Jan-17	5-Feb-17
Procurement of Strategic Partner for Resumption of Arusha Tyre Manufacturing Factory Arusha Region	PA/068/NDC//2016/2017//I/01	QCBS	RT	Lump Sum	3-Nov-16	25-Nov-16	7-Dec-16	6-Jan-17	13-Jan-17	27-Jan-17
Procurement of Strategic Investors for	PA/068/NDC//2016/2017//I/02	QCBS	RT	Lump Sum	3-Nov-16	25-Nov-16	7-Dec-16	6-Jan-17	13-Jan-17	27-Jan-17

Description					REQUEST FOR EXPRESSION OF INTEREST		INVITATION OF PROPOSAL AND APPROVAL OF AWARD			
	Tender No.	Selection Method	Procurement Method	Contract Type	Invitation date	Closing date	Invitation Date	Closing date	Approval of Award	Award notification date
Investment of Industrial Estate at KMTC										

PROCUREMENT OF WORKS

Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			INVITATION AND AWARD OF BIDS			
				Invitation Date	Closing-Opening	Notification of Applicants	Bid Invitation Date	Bid Closing-Opening	Approval of the Award	Award Notification Date
Procurement of Contractor for Carrying Out Rehabilitation of Power System of the KMTC Factory	PA/068/NDC/2016/2017/W/01	N/A	NCB	N/A	N/A	N/A	1-Nov-16	30-Nov-16	7-Dec-16	22-Dec-16
Procurement of Contractor for Construction and Installation of Mini Foundry Facilities at KMTC Factory ,Kilimanjaro Region	PA/068/NDC/2016/2017/W/02	N/A	NCB	N/A	N/A	N/A	1-Nov-16	30-Nov-16	7-Dec-16	22-Dec-16
Procurement of Contractor for Construction of Water reticulation infrastructure and oxidation pond at TAMCO Industrial Estate	PA/068/NDC/2016/2017/W/03	N/A	NCB	N/A	N/A	N/A	15-Feb-17	15-Mar-17	20-Mar-17	4-Apr-17
Procurement of Contractor for Construction of Internal Road network at TAMCO Industrial Estate	PA/068/NDC/2016/2017/W/04	N/A	CQ	N/A	N/A	N/A	15-Feb-17	15-Mar-17	20-Mar-17	4-Apr-17
Procurement of Contractor for Construction Water Reservoir and Supply System at Kalunga	PA/068/NDC/2016/2017/W/05	N/A	CQ	N/A	N/A	N/A	15-Nov-16	19-Dec-16	27-Dec-16	5-Jan-17
Procurement of Contractor for Repair and Renovation of NDC Office Building	PA/068/NDC/2016/2017/W/06	N/A	CQ	N/A	N/A	N/A	15-Nov-16	19-Dec-16	27-Dec-16	5-Jan-17

Procurement of Contractor for Repair of NDC Board Room	PA/068/NDC/2016/2017/W/07	N/A	CQ	N/A	N/A	N/A	5-Nov-16	10-Nov-16	15-Nov-16	30-Nov-16
Procurement of Contractor for Repair Real Estate	PA/068/NDC/2016/2017/W/08	N/A	CQ	N/A	N/A	N/A	5-Nov-16	10-Nov-16	15-Nov-16	30-Nov-16

PROCUREMENT OF NON-CONSULTANCY

Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			INVITATION AND AWARD OF BIDS			
				Invitation Date	Closing-Opening	Notification of Applicants	Invitation Date	Closing date	Approval of the Award	Award Notification Date
Procurement of Service Provider for Repair of Office Equipment	PA/068/NDC/2016/2017/NC/01	N/A	CQ	GPSA	GPSA	GPSA	3-Nov-16	10-Nov-16	17-Oct-16	2-Nov-16
Procurement of Service Provider for Designing and Printing of Various Promotion Material, Publicity ,Calendar and Diaries	PA/068/NDC/2016/2017/NC/02	1	CQ	GPSA	GPSA	GPSA	3-Nov-16	10-Nov-16	17-Oct-16	2-Nov-16
		2								
Procurement of Service Provider for Cleaning Services	PA/068/NDC/2016/2017/NC/03	1								
		2	CQ	GPSA	GPSA	GPSA	3-Nov-16	10-Nov-16	17-Oct-16	2-Nov-16
Procurement of Service Provider for Supply of Newspapers	PA/068/NDC/2016/2017/NC/04	1	CQ	GPSA	GPSA	GPSA	3-Nov-16	10-Nov-16	17-Oct-16	2-Nov-16
		2								
Procurement of Service Provider for supply of Air Tickets	PA/068/NDC/2016/2017/NC/05	1								
		2	CQ	GPSA	GPSA	GPSA	3-Nov-16	10-Nov-16	17-Oct-16	2-Nov-16

Procurement of Service Provider for Provision of Insurance Service	PA/068/NDC/2016/2017/NC/06	1								
		2	CQ	GPSA	GPSA	GPSA	19-Nov-16	26-Nov-16	3-Dec-16	17-Dec-16
Procurement of Service Provider for Fumigation Service	PA/068/NDC/2016/2017/NC/07	N/A	CQ	GPSA	GPSA	GPSA	19-Nov-16	26-Nov-16	3-Dec-16	17-Dec-16
Procurement of Service Provider for Developing and Production of Television documentaries	PA/068/NDC/2016/2017/NC/08	N/A	CQ	GPSA	GPSA	GPSA	19-Nov-16	26-Nov-16	3-Dec-16	17-Dec-16
Procurement of Service Provider for Establishment of Corporate Newsletter and Annual Report Book	PA/068/NDC/2016/2017/NC/9	N/A	CQ	GPSA	GPSA	GPSA	19-Nov-16	26-Nov-16	3-Dec-16	17-Dec-16
Procurement of Service Provider for Provision of Office Refreshment	PA/068/NDC/2016/2017/NC/10	N/A	CQ	GPSA	GPSA	GPSA	19-Nov-16	26-Nov-16	3-Dec-16	17-Dec-16
Procurement of Services Provider for Corporate T-shirts and Caps	PA/068/NDC/2016/2017/NC/11	N/A	CQ	GPSA	GPSA	GPSA	28-Nov-16	6-Dec-16	13-Dec-16	27-Dec-16
Procurement of Service Provider for Provision of NDC Sign Board	PA/068/NDC/2016/2017/NC/12	N/A	CQ	GPSA	GPSA	GPSA	28-Nov-16	6-Dec-16	13-Dec-16	27-Dec-16
Procurement of Service Provider for Provision of Security Services	PA/068/NDC/2016/2017/NC/13	1	CQ	GPSA	GPSA	GPSA	28-Nov-16	6-Dec-16	13-Dec-16	27-Dec-16
		2								
Procurement of Service Provider for	PA/068/NDC/2016/2017/NC/14	N/A	NCB	N/A	N/A	N/A	28-Nov-16	6-Dec-16	13-Dec-16	27-Dec-16

Clearing and Transportation of SKD /CKD tractor and associated farm implement from Port of Dar es salaam to TAMCO Industrial Estate Kibaha, Coast Region										
Provision of Fork Lift Services	PA/068/NDC/2016/2017/NC/15	N/A	CQ	GPSA	GPSA	GPSA	28-Nov-16	6-Dec-16	13-Dec-16	27-Dec-16
Provision of Catering Services	PA/068/NDC/2016/2017/NC/16		CQ	GPSA	GPSA	GPSA	28-Nov-16	6-Dec-16	13-Dec-16	27-Dec-16

KEY

1. APP: Annual Procurement Plan
2. GPSA: Government Procurement Service Agency
3. NCB: National Competitive Bidding
4. RT: Restricted Tendering
5. SS: Single Source
6. CQ: Competitive Quotation
7. W: Works
8. C: Consultant
9. NC: Non-Consultant
10. G: Goods
11. QCBS: Quality and Cost Based Selection
12. PAP: Project Affected People
13. PPA: Power Purchase Agreement
14. ICT : Information and Communication of Technology
15. ESIA: Environmental and Social Impact Assessment
16. KMTC : Kilimanjaro Machine Tools

MANAGING DIRECTOR
NATIONAL DEVELOPMENT CORPORATION
6TH FLOOR DEVELOPMENT HOUSE, KIVUKONI FRONT/OHIO STREET
P.O.BOX 2669
DAR ES SALAAM