

**THE UNITED REPUBLIC OF TANZANIA**  
**MINISTRY OF WATER AND IRRIGATION**  
**NATIONAL IRRIGATION COMMISSION**



**GENERAL PROCUREMENT NOTICE**

Name of Procuring Entity: NATIONAL IRRIGATION COMMISSION

1. The Government of the United Republic of Tanzania has set aside funds for the operations of the NATIONAL IRRIGATION COMMISSION during the Financial Year 2016/2017

2. The NATIONAL IRRIGATION COMMISSION is now issuing the General Procurement Notice in accordance with the requirement of the Public Procurement Act 2011 and Regulations 2013 for the purpose of informing bidders, suppliers, Non Consultants and Consultants and the General Public on Tender opportunities during the Financial Year 2016/2017 as indicated here below:-

FINANCIAL YEAR 2016/2017

**CONSULTANCY**

Description*	Basic Data						Request for Expression of Interest		Invitation of proposals and approval for award		Notification Date
	Tender No.	Contract No.	LOT NO.	Selection Method	Procurement Method	Contract Type	Invitation	Consultant Proposals			
							Invitation Date	Closing-Opening	Invitation Date	Submission/Opening Date	Contract award
To train Auditors on International Financial Reporting Standards (IFRS, ISA, IPSAS), NBAA and Risk management	PA/137/HQ/2016-17/C/01	C01/16-17		IC		LUMPUSUM	NA	NA	08/09/2016	22/09/2016	04/10/2016
Development of Irrigation Schemes Information system (Database) for the National Irrigation Commission by 2017	PA/137/HQ/2016-17/C/02	C02/16-17		IC		LUMPUSUM	NA	NA	03/10/2016	31/10/2016	14/11/2016
To conduct Environmental and Social Audit for 39 BRN irrigation schemes by June 2017;	PA/137/HQ/2016-17/C/03	C03/16-17		IC		LUMPUSUM	NA	NA	03/10/2016	17/10/2016	28/10/2016
To facilitate and coordinate in undertaking scoping studies and Environmental and Social Impact Assessment (ESIA) for irrigation and drainage development in six (6) under BRN by June 20	PA/137/HQ/2016-17/C/04	C04/16-17		IC		LUMPUSUM	NA	NA	04/10/2016	18/10/2016	28/10/2016
Environmental and social safeguards mainstreamed in irrigation and drainage schemes under ERPP by 2017	PA/137/HQ/2016-17/C/05	C05/16-17		IC		LUMPUSUM	NA	NA	03/10/2016	17/10/2016	28/10/2016
Engagement of Professional Service Provider for 4 selected pilot irrigation schemes (Mkula, Mkindo, Kiloka and Tulokongwa) under PPA-BRN	PA/137/HQ/2016-17/C/06	C06/16-17		IC		LUMPUSUM	NA	NA	21/09/2016	05/10/2016	17/10/2016
To conduct feasibility studies of small holder irrigation schemes outgrowers surrounding lukulilo commercial farm under BRN by June 2017	PA/137/HQ/2016-17/C/07	C07/16-17		IC		LUMPUSUM	NA	NA	21/09/2016	05/10/2016	17/10/2016
To conduct feasibility studies and review designs to improve existing 39 small holder schemes and 32 dams by June 2017	PA/137/HQ/2016-17/C/08	C08/16-17		IC		LUMPUSUM	NA	NA	07/10/2016	21/10/2016	1/11/2016

To conduct technical studies and designs, Tender documents for 6 smallholder schemes to cover 321 hectares under ERPP by June 2017	PA/137/HQ/2016-17/C/09	C09/16-17		COS		LUMPUSUM	26/09/2016	10/10/2016	24/10/2016	21/11/2016	01/12/2016
Engagement of Consultant for supervision of small scale irrigation development project supported by JICA by June 2017	PA/137/HQ/2016-17/C/10	C010/16-17		COS		LUMPUSUM	31/08/2016	13/09/2016	21/09/2016	31/10/2016	10/11/2016

## NON CONSULTANCY

Description	Tender No.	Contract No.	Lot Number	PRE-QUALIFICATION			Invitation for Bids and Evaluation		Notification of Award	Plan vs. Actual	
				Procurement Method	Invitation Date	Closing-Opening	Notification of Applicants	Bid Invitation Date			Bid Closing-Opening
Air Travel Tickets				FA-GPSA	NA	NA	NA			Plan	
										Actual	
Motor vehicles and water craft				NCB	NA	NA	NA	15/09/2016	13/10/2016	31/10/2016	Plan
										Actual	

## WORKS

Description	Tender No.	Contract No.	Lot Number	PRE-QUALIFICATION			Invitation for Bids and Evaluation		Notification of Award	Plan vs. Actual	
				Procurement Method	Invitation Date	Closing-Opening	Notification of applicants	Bid Invitation Date			Bid Closing-Opening
To procure land parcel for National Irrigation Commission Offices	PA/137/HQ/2016-17/W/01	W01/2016-17		S	NA	NA	NA	14/10/2016	28/10/2016	18/11/2016	Plan
											Actual
To Construct and improve irrigation infrastructure for 18 irrigation scheme under BRN by June 2017	PA/137/HQ/2016-17/W/02	W02/2016-17		NCB	NA	NA	NA	04/11/2016	02/12/2016	21/12/2016	Plan
											Actual
To Construct/Rehabilitate of 4 Pilot Irrigation schemes in Kiloka (Kilosa), Mukindo (Mvomero), Mkula (Kilombero) and Tulo (Kongwa) under ASDP II-PPA by June 2017	PA/137/HQ/2016-17/W/03	W03/2016-17		NCB	NA	NA	NA	06/10/2016	03/11/2016	22/11/2016	Plan
											Actual
To Construct Crop Storage Warehouses in the 2 Pilot Irrigation schemes at Kiroka (Kilosa) and Tulo (Kongwa) under ASDP II-PPA by June 2017	PA/137/HQ/2016-17/W/04	W04/2016-17		NCB	NA	NA	NA	13/09/2016	11/10/2016	31/10/2016	Plan
											Actual
To complete construction of 19 on going small and medium irrigation schemes by June 2017 in (Nanhula-Bunda, Mlandala-Iramba, Rabour - Rorya, Mgambazi)	PA/137/HQ/2016-17/W/05	W05/2016-17		NCB	NA	NA	NA	29/09/2016	27/10/2016	15/12/2016	Plan
											Actual
To complete construction of 4 on going small and medium scale Dams by June 2017 in (Lwanyo-Mbarali, Mitumbati-Nachingwea, Dongobeshi-Hanang, Itagala-Manyoni)	PA/137/HQ/2016-17/W/06	W06/2016-17		NCB	NA	NA	NA	29/09/2016	26/10/2016	11/11/2016	Plan
											Actual
To construct of Mbogo and Kigugu irrigation schemes and rehabilitation of Msolwa Ujamaa, Njage, Mvumi and Kilangali Seed farm covering 2249 Hectares under ERPP by 2017, Improvement of feeder road 7Km in Njage, Improvement of feeder road 8Km in Mvumi	PA/137/HQ/2016-17/W/07	W07/2016-17		NCB	NA	NA	NA	30/09/2016	27/10/2016	16/11/2016	Plan
											Actual

## GOODS

Description	Tender No.	Contract No.	Lot Number	PRE-QUALIFICATION			Invitation for Bids and Evaluation		Award Notification date	Plan vs. Actual	
				Procurement Method	Invitation Date	Closing-Opening	Notification of Applicants	Bid Invitation Date			Bid Closing-Opening
Motor vehicles, Heavy equipment & Motorcycles				FA-GPSA	N/A	N/A	N/A			Plan	
										Actual	
FUELS				FA-GPSA	N/A	N/A	N/A			Plan	
										Actual	
COMPUTERS, PRINTERS, PHOTOCOPIERS, SCANNERS UPS AND COMPUTER SOFTWARE	PA/137/HQ/2016-17/G/01	G01/2015-16		NCB	N/A	N/A	N/A	11/10/2016	08/11/2016	1/12/2016	Plan
										Actual	
UNIFORMS AND CEREMONIAL DRESS				FA-GPSA	NA	NA	NA			Plan	
										Actual	
Food and Refreshment				FA-GPSA	N/A	N/A	N/A			Plan	
										Actual	
Agricultural chemicals	PA/137/HQ/2016-17/G/02	G02/2016-17		S	N/A	N/A	N/A	10/10/2016	27/09/2016	28/10/2016	Plan
										Actual	
Protective Clothing, footwear and gears	PA/137/HQ/2016-17/G/03	G03/2016-17		S	N/A	N/A	N/A	03/10/2016	10/10/2016	07/11/2016	Plan
										Actual	
Specialized Equipment and supplies	PA/137/HQ/2016-17/G/04	G04/2016-17		NCB	N/A	N/A	N/A	27/09/2016	25/10/2016	25/11/2016	Plan
										Actual	
OFFICE SUPPLIES				FA-GPSA	N/A	N/A	N/A			Plan	
										Actual	

KEY:

ICB - International Competitive Bidding  
NCB - National Competitive Bidding  
OCBS - Quality and Cost Based Selection  
OBS - Quality Based Selection

SS - Single Source  
CQS - Consultant Qualification Selection  
RT - Restricted Tendering  
CQ - Competitive Quotation  
FWC - Framework Contract managed by Government Procurement and Services Agency  
GPSA - Government Procurement and Supplies Agency

NATIONAL IRRIGATION COMMISSION,  
P.O. Box 6668,  
DAR ES SALAAM  
email: psmw@maji.go.tz



Plan
Actual
Plan
Actual
Actual

